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1) Percentage used in estimate for mobilization 
 
Mobilization: 5% (10% in description) 
 
2) Lump sum items 
 
For the lump sum pay items of Mobilization, Max__;  Site Preperation, Max __;  
Watering and Cultivating 1st Season, Min__; Watering and Cultivating 2nd Season, 
Min__; Power Co. (Est to the Contractor); Utility Work and Utility, Electric; and any 
others, the pay item should be shown on the note sheet only as shown above and the 
dollar amount in the supplemental descriptions should be left off the note sheet and only 
shown in Transport.  
 
3) Reducing the size of a PDF files before entering into Projectwise 
 
Before placing a PDF file in Projectwise use the “Save As” in Adobe and use the same 
file name. This compresses the file size and allows the Projectwise folder to open up 
faster. 
 
4) New environmental process 
 
The environmental unit will be implementing their new environmental process Starting 
February 2009.  The process consist of classifying the project at or near base plan stage 
with environmental certification at the Region QA Review time just before the OEC.  
One year prior to base plans, designers should give the environmental unit a worse case 
scenario for the design of the project such that as much study can be done ahead of time 
prior to the classification.  For projects with federal PE (51400), if the project limits 
change or the project scope changes that impacts areas of concern that the environmental 
unit delineated in their review for classification, then all the design must STOP until the 
project is re-classified.  If the design is forced to stop on the project, this could impact the 
design schedule.  Only new projects approved after February 2009 will be under this new 
process except in the Bay Region.  Projects approved prior to February 2009 will be 
cleared under the old process except for Bay Region.  By obtaining the classification 
early, Real Estate can begin purchasing ROW earlier. 
 
5) If you know of new people in your TSC or Region that are not receiving this update 
that should, please let me (Gary Mazurek) know so they can be added to my list. 
 
Regards, 
Joel Ingle, Supervising OEC Plan Review Engineer                
Tom VandenBerg, Supervising Plan Review Engineer    
Gary Mazurek, OEC Plan Review  
Carl Anderson, OEC Plan Review 
Keith Claus, Road Plan Review 
Jennifer Transue, OEC Bridge Plan Review  
Radka Todorova, Bridge Plan Review 


